
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Contract Location: Time Allowed:

CHATTAHOOCHEE COUNTY EDUCATION CENTER (ELEMENTARY SCHOOL)

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

11/22/2013

12/06/2013

01/02/2014

01/03/2014

06/16/2014

00/00/0000

00/00/0000

210 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

210 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$444,096.22

$444,096.22

$72,501.58

83.67%

Counties:

Chattahoochee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009439      $444,096.22 $444,096.22 $72,501.58 83.67% $333,193.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number: 0009439      CHATTAHOOCHEE COUNTY ELEMENTARY SCHOOL

 

0009439                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $371,594.64 $38,400.90 $333,193.74

Non-Participating $0.00 $0.00 $0.00

Total Earnings $371,594.64 $38,400.90 $333,193.74

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $371,594.64 $38,400.90 $333,193.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $371,594.64 $38,400.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $333,193.74

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number 0009439      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 82180.000 .087

0009439

 

.337 $7,149.66 $27,694.66

Category Amount: $7,149.66 $27,694.66

Category Number: 0020 EROSION CONTROL

0014 163-0232     TEMPORARY GRASSING AC  1.000 .000

 2000.000 1.000

 

 

1.000 $2,000.00 $2,000.00

0015 163-0240     MULCH TN  10.000 .000

 600.000 10.000

 

 

10.000 $6,000.00 $6,000.00

0020 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 .000

 300.000 2.000

 

 

2.000 $600.00 $600.00

0035 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,915.000 657.300

 3.000 2,915.000

 

 

3,572.300 $8,745.00 $10,716.90

0036 210-0100     GRADING COMPLETE - LS  1.000 .000

 87080.000 1.000

0009439

 

1.000 $87,080.00 $87,080.00

0037 310-1101     GR AGGR BASE CRS, INCL MATL TN  184.000 .000

 30.000 37.990

 

 

37.990 $1,139.70 $1,139.70

Category Amount: $105,564.70 $107,536.60

Category Number: 0010 ROADWAY

0044 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  47.000 .000

 65.000 47.000

 

 

47.000 $3,055.00 $3,055.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number 0009439      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 441-0104     CONC SIDEWALK, 4 IN SY  1,456.000 .000

 48.000 1,456.000

 

 

1,456.000 $69,888.00 $69,888.00

0046 441-0108     CONC SIDEWALK, 8 IN SY  115.000 .000

 65.000 115.000

 

 

115.000 $7,475.00 $7,475.00

0050 441-0748     CONCRETE MEDIAN, 6 IN SY  61.000 .000

 100.000 61.000

 

 

61.000 $6,100.00 $6,100.00

0051 441-4020     CONC VALLEY GUTTER, 6 IN SY  338.000 .000

 48.000 338.002

 

 

338.002 $16,224.10 $16,224.10

0052 441-4030     CONC VALLEY GUTTER, 8 IN SY  29.000 .000

 52.000 28.999

 

 

28.999 $1,507.95 $1,507.95

0054 441-5057     CONC DOWELED INTEGRAL CURB, TP 7, INCL DOWELSLF  213.000 .000

 20.000 213.000

 

 

213.000 $4,260.00 $4,260.00

0055 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,475.000 722.000

 22.000 1,475.000

 

 

2,197.000 $32,450.00 $48,334.00

0056 441-0303     CONC SPILLWAY, TP 3 EA  1.000 .000

 2500.000 1.000

 

 

1.000 $2,500.00 $2,500.00

0057 441-0050     CONC SLOPE DRAIN SY  5.000 .000

 85.000 5.000

 

 

5.000 $425.00 $425.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number 0009439      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  40.000 .000

 40.000 48.000

 

 

48.000 $1,920.00 $1,920.00

0065 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  1.000 .000

 600.000 1.000

 

 

1.000 $600.00 $600.00

0070 603-7000     PLASTIC FILTER FABRIC SY  14.000 .000

 4.000 14.000

 

 

14.000 $56.00 $56.00

0075 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  14.000 .000

 65.000 14.000

 

 

14.000 $910.00 $910.00

0079 610-6512     REM HEADWALL - EA  1.000 .000

 500.000 1.000

306+79.42 LT

 

1.000 $500.00 $500.00

0080 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  248.000 .000

 16.890 248.000

 

 

248.000 $4,188.72 $4,188.72

0085 636-2070     GALV STEEL POSTS, TP 7 LF  360.000 .000

 6.100 360.000

 

 

360.000 $2,196.00 $2,196.00

0086 647-5230     SIGNAL ASSEMBLY, FLASHING SCHOOL, COMPLETEEA  2.000 .000

 9000.000 2.000

 

 

2.000 $18,000.00 $18,000.00

0087 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  364.000 .000

 1.500 364.000

 

 

364.000 $546.00 $546.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number 0009439      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0088 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  416.000 .000

 1.500 416.000

 

 

416.000 $624.00 $624.00

0090 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  240.000 .000

 7.500 240.000

 

 

240.000 $1,800.00 $1,800.00

0095 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,520.000 .000

 2.500 1,520.000

 

 

1,520.000 $3,800.00 $3,800.00

0099 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  70.000 .000

 5.000 70.001

 

 

70.001 $350.01 $350.01

0100 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 .000

 2200.000 1.000

 

 

1.000 $2,200.00 $2,200.00

0108 700-9300     SOD SY  2,590.000 .000

 7.650 2,590.013

 

 

2,590.013 $19,813.60 $19,813.60

0110 754-6000     BICYCLE RACK EA  2.000 .000

 800.000 2.000

 

 

2.000 $1,600.00 $1,600.00

0115 999-4000     SPEED INDICATING FEEDBACK SIGN EA  2.000 .000

 7000.000 2.000

 

 

2.000 $14,000.00 $14,000.00

0120 999-4050     MOUNTING POLE AND FOUNDATION - SPEED INDICATING FEEDBACK  SIEA  2.000 .000

GN 1500.000 2.000

 

 

2.000 $3,000.00 $3,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14656-13-000-0

Estimate Summary By Project

Estimate Number: 0002

08/07/2014

Project Number 0009439      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 700-7000     AGRICULTURAL LIME TN  2.000 .000

 200.000 2.000

 

 

2.000 $400.00 $400.00

Category Amount: $220,389.38 $236,273.38

Category Number: 0020 EROSION CONTROL

0140 700-8000     FERTILIZER MIXED GRADE TN  .015 .000

 6000.000 .015

 

 

.015 $90.00 $90.00

Category Amount: $90.00 $90.00

Project Total Amount: $333,193.74 $371,594.64


